



PROJECT DETAILS

Project Name: Test

Client Name: ABC

Date: 6/8/2026

Change Order: #3 — Owen Change Order

Category	Description	Previous	New	Delta
Owen Change	User want to change the order as he is not happy with the color of the material	\$1600.00	\$900.00	\$-700.00

TOTAL DELTA: \$-700.00

CLIENT APPROVALS & SIGNATURES

Approved by: undefined

Date: 6/8/2026, 6:12:23 PM

IP: 127.0.0.1



Authorized Signature (Drawn)